

(July 2025 to June 2026)

Budget: Revenue

(Lac TK)

Page-1

মোঃ সাহিদুল হক আমান
 উপ-নিয়ন্ত্রক (উপসচিব) অর্থ, ধানশান ও আইন
 হটেলনিক প্রায়শ নাটিকিবেট ধানশানকারী
 কর্তৃপক্ষের নিয়ন্ত্রক-এর কার্যালয়
 চক্ৰ ৩ যোগাযোগ প্রযুক্তি বিভাগ

Office of the Controller of Certifying Authorities
Annual Procurement Plan (APP): Goods Procurement
(July 2025 to June 2026)

Ministry/Division : Information and Communication Technology Division
Agency : Office of the Controller of Certifying Authorities (CCA)

Budget: Revenue

Procuring Entity Name & Code: Controller, Office of the Controller of Certifying Authorities

(Lac TK)

Package No	Description of Procurement Package: Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac TK.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature (day)	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 12	Maintenance of Motor Vehicles	No	Ls	DPM	HOPE	GOB	3.5	Planned Date	-	03-Sep-25	17-Sep-25	5-Oct-25	12-Oct-25	19-Oct-25	31-Oct-25	52 (days)	1 Year
								Planned Days	-	0	14	18	7	7	10	-	
								Actual Date	-	7-Aug-25	21-Aug-25	28-Aug-25	4-Sep-25	11-Sep-25	9-Oct-25	63 (days)	1 Year
GR 13	Maintenance of Furniture	No	Ls	DPM	HOPE	GOB	1	Planned Date	-	0	14	7	7	7	28	-	
								Planned Days	-	0	14	7	7	7	28	-	
								Actual Date	-	27-Jan-25	10-Feb-25	17-Feb-25	24-Feb-25	3-Mar-25	31-Mar-25	63 (days)	1 Year
GR 14	Maintenance of Computer	No	Lot by Lot	RFQ	HOPE	GOB	2	Planned Date	-	0	14	7	7	7	28	-	
								Planned Days	-	0	14	7	7	7	28	-	
								Actual Date	-	03-Sep-25	17-Sep-25	5-Oct-25	12-Oct-25	19-Oct-25	31-Oct-25	52 (days)	1 Year
GR 15	Maintenance of Tele-equipment	No	Ls	DPM	HOPE	GOB	2	Planned Date	-	0	14	18	7	7	10	-	
								Planned Days	-	0	14	18	7	7	10	-	
								Actual Date	-	03-Sep-25	17-Sep-25	5-Oct-25	12-Oct-25	19-Oct-25	31-Oct-25	52 (days)	1 Year
GR 16	Maintenance of Others equipment	No	Ls	DPM/RFQ	HOPE	GOB	5	Planned Date	-	0	14	18	7	7	10	-	
								Planned Days	-	0	14	18	7	7	10	-	
								Actual Date	-	-	-	-	-	-	-	-	
Total Value of Goods Procurement								55.5		-	-	-	-	-	-	-	-

সচিব, বাংলাদেশ সরকার (অর্থ ও প্রশাসন)
কর্তৃত্বাধীন নিয়ন্ত্রক-এর কার্যালয়
উপর ও যোগাযোগ প্রস্তুতি বিভাগ

সচিব, বাংলাদেশ সরকার (অর্থ ও প্রশাসন)
কর্তৃত্বাধীন নিয়ন্ত্রক-এর কার্যালয়
উপর ও যোগাযোগ প্রস্তুতি বিভাগ

Office of the Controller of Certifying Authorities
Annual Procurement Plan (APP): Works Procurement
(July 2025 to June 2026)

Ministry/Division : Information and Communication Technology Division
Agency : Office of the Controller of Certifying Authorities (CCA)
Procuring Entity Name & Code: Controller, Office of the Controller of Certifying Authorities

Budget: Revenue

(Lac TK)

Package No	Description of Procurement Package: Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac TK.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature (day)	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR 01	Maintenance of Office Building	No	Ls	DPM	HOPE	GOB	1	Planned Date	-	03-Sep-25	17-Sep-25	5-Oct-25	12-Oct-25	19-Oct-25	31-Oct-25		1 Year
								Planned Days	-	0	14	18	7	7	10	52 (days)	
								Actual Date	-	-	-	-	-	0	-		
Total Value of Works Procurement				-	-	-	1.00			-	-	-	-	-	-	-	-

Signature
20/09/2024
চো: সাকিল হোসেন চৌধুরী
সরকারী নিয়ন্ত্রক (অর্থ ও প্রশাসন)
ইলেক্ট্রনিক ব্যাকরণ নথিভুক্ত প্রদানকারী
কর্তৃপক্ষের নিয়ন্ত্রক-এর কার্যালয়
অর্থ ও যোগাযোগ প্রযুক্তি বিভাগ

Signature
চো: সাকিল হোসেন চৌধুরী
সরকারী নিয়ন্ত্রক (অর্থ ও প্রশাসন)
ইলেক্ট্রনিক ব্যাকরণ নথিভুক্ত প্রদানকারী
কর্তৃপক্ষের নিয়ন্ত্রক-এর কার্যালয়
অর্থ ও যোগাযোগ প্রযুক্তি বিভাগ

Office of the Controller of Certifying Authorities
Annual Procurement Plan (APP): Service Procurement
(July 2025 to June 2026)

Ministry/Division : Information and Communication Technology Division
Agency : Office of the Controller of Certifying Authorities (CCA)
Procuring Entity Name & Code: Controller, Office of the Controller of Certifying Authorities

Budget: Revenue

Package No	Description of Procurement Package: Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac TK.	Time Code for Process	Not Used in Goods	Invie/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature (day)	Time for completion of Contract
1								9	10	11	12	13	14	15	16	17	18
SR 01	Purchase of Audio-Video/TVC	No	1	OTM	HOPE	GOB	3	Planned Date	-	03-Sep-25	17-Sep-25	5-Oct-25	12-Oct-25	19-Oct-25	31-Oct-25		1 Year
								Planned	-	0	14	18	7	7	10	52 (days)	
								Actual Date	-	-	-	-	-	-	0	-	
								Planned Date	-	7-Aug-25	21-Aug-25	28-Aug-25	4-Sep-25	11-Sep-25	9-Oct-25		1 Year
								Planned	-	0	14	7	7	7	28	63 (days)	
								Actual Date	-	-	-	-	-	-	0	-	
SR 02	Audit	No	1	RFQ/OTM	HOPE	GOB	1	Planned Date	-	27-Jan-25	10-Feb-25	17-Feb-25	24-Feb-25	3-Mar-25	31-Mar-25		1 Year
								Planned	-	0	14	7	7	7	28	63 (days)	
								Actual Date	-	-	-	-	-	-	0	-	
SR 03	Consultant	No	As per requirement	OTM	HOPE	GOB	3	Planned Date	-	27-Jan-25	10-Feb-25	17-Feb-25	24-Feb-25	3-Mar-25	31-Mar-25		1 Year
								Planned	-	0	14	7	7	7	28	63 (days)	
								Actual Date	-	-	-	-	-	-	0	-	
SR 04	Information Security Training	No	3	OTM (NCS)	HOPE	GOB	20	Planned Date	-	27-Jan-25	10-Feb-25	17-Feb-25	24-Feb-25	3-Mar-25	31-Mar-25		1 Year
								Planned	-	0	14	7	7	7	28	63 (days)	
								Actual Date	-	-	-	-	-	-	0	-	
SR 05	Seminar	No	5	DPM/RFQ/OTM	HOPE	GOB	25	Planned Date	-	27-Jan-25	10-Feb-25	17-Feb-25	24-Feb-25	3-Mar-25	31-Mar-25		1 Year
								Planned	-	0	14	7	7	7	28	63 (days)	
								Actual Date	-	-	-	-	-	-	0	-	
SR 06	Festival	No	3	DPM/RFQ/OTM	HOPE	GOB	3	Planned Date	-	27-Jan-25	10-Feb-25	17-Feb-25	24-Feb-25	3-Mar-25	31-Mar-25		1 Year
								Planned	-	0	14	7	7	7	28	63 (days)	
								Actual Date	-	-	-	-	-	-	0	-	
Total Value of Services Procurement				-	-	-	55.00			-	-	-	-	-	-	-	-

(Lac TK)

স্বাক্ষরিত
20/09/25

স্বাক্ষরিত
20/09/25

স্বাক্ষরিত
20/09/25

স্বাক্ষরিত
20/09/25

