

Annual Procurement Plan of CA Monitoring Project: FY-2020-2021 (Goods)

Ministry/Division

Agency

Procuring Entity Name & Code

Project/Program Name & Code


Ministry of Info. & Com Technology Division	
Controller of Certifying Authorities (CCA)	
Controller of Certifying Authorities (CCA)	224287600
Establishment of CA Monitoring System & Security in CCA Office	

Project Cost (In lakh Taka)

4573.86	Total
4573.86	GOB
-	PA

A. GOODS PROCUREMENT: FY-2020-21

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method type	Contract Approving Authority	Source of Funds	Estd. Cost/ Contract Amount (Tk. In Lakh)	Invite/Advetise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Total time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GD-01	Procurement of SIEM, VATP & MAT Equipment Tools, NW Devices, Server with 2 yrs. Managed Service	Set.	01	OTM/NCT	CCA	GoB	1850.00	01 Nov-2020	29-11-2020	25-12-2020	31-12-20	06-01-2021	10-01-21	71 days	15-06-2021
GD-04	Office Equipment	Set.	1	OTM/NCT	CCA	GoB	30.00	20 Aug 2020	10-09-2020	23-09-2020	30-09-20	06-10-20	15-10-20	58 days	25-12-2020
GD-05	Office Furniture	Set.	1	OTM/NCT	CCA	GoB	10.65	27 Aug 2020	15-09-2020	27-09-2020	04-10-20	11-10-20	21-10-20	57 days	27-12-2020
Total:							1890.65								


 ১৬/০৯/২০২০
 এএসএম শফিউল আলম তালুকদার
 প্রকল্প পরিচালক (উপসচিব)
 সিএ মকিমদি লিস্টেম স্থাপন এবং নিরাপত্তা বিধান প্রকল্প
 কন্ট্রোলার অব সার্টিফাইড অথরিটিজ-এর কার্যালয়
 তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

Approved
 ১৬/৯/২০২০
 সিনিয়র সার্টিফিকেশন অফিসার
 ইনচার্জ অফ সার্টিফিকেশন অথরিটি
 তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

Annual Procurement Plan of CA Monitoring Project: FY-2020-2021 (Works)

Ministry/Division

Agency

Procuring Entity Name & Code

Project/Program Name & Code

Ministry of Info. & Com Technology Division	
Controller of Certifying Authorities (CCA)	
Controller of Certifying Authorities (CCA)	224287600
Establishment of CA Monitoring System & Security in CCA Office	

Project Cost (In lakh Taka)


4573.86	Total
4573.86	GOB
-	PA

A. WORKS PROCUREMENT: FY-2019-20 (Proposed- will be incorporated in the RDPP)

Package No.	Description Of Procurement Package Goods	Unit	Quantity	Procurement Method type	Contract Approving Authority	Source of Funds	Estd. Cost/ Contract Amount (Tk. In Lakh)	Invite/Advrtise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contact	Total time to Contract Signature	Total time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
WD-01	-														
Total :															


 20/10/2020

এএসএম সফিউল আলম তালুকদার
 প্রকল্প পরিচালক (উপসচিব)
 সিএ মনিটরিং সিস্টেম স্থাপন এবং নিরাপত্তা বিধান প্রকল্প
 কন্ট্রোলার অব সার্টিফাইড অথরিটিজ-এর কার্যালয়
 তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

Approved

 16/9-2020
 আব্দুল সাদিক চৌধুরী
 সিনিয়র সিস্টেম এনালিস্ট
 ইনফরমেশন সিস্টেম-এর কার্যালয়
 তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ।

